ID Task Name Duration 2016 2017
3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter
Jul ‘ Aug Sep ‘ Oct ‘ Nov Dec Jan ‘ Feb ‘ Mar ‘ Apr May Jun ‘ Jul ‘ Aug Sep ‘ Oct ‘ Nov Dec Jan ‘ Feb Mar Apr May Jun Jul ‘ Aug Sep Oct Nov Dec

1
2 |Slip Head 59 wks v
3 Implement Alt 3 59 wks v
4 Work plan 4 wks —
5 DEQ review WP 4 wks
6 Final WP 2 wks
7 Design rpt 8 wks
8 DEQ review design rpt 4 wks
9 Fnl dsgn, permits, 8 wks

contract
10 Construction 3 wks
11 o&M 12 wks
12 Draft closeout rpt 6 wks
13 DEQ review 4 wks
14 Final closeout rpt 4 wks
15 Development Alt Assmnt 20 wks v )
16 Draft dvlpmnt Assmnt 12 wks

Rpt
17 DEQ review 4 wks H
18 Final dvlpmnt assment 4 wks

rpt
19 |Basin 2 84 wks
20 Draft storm water SAP 6 wks —
21 DEQ review SAP 4 wks
22 Final SAP 2 wks
23 Strm wtr systm cnstrct 14 wks —
24 Ph 2 Strm wtr smpling 6 wks
25 Basin 1 dvrsn cmplt 0 wks ¢ 6/30
26 Ph 3 strm wtr smpling 8 wks
27 Draft closeout report 6 wks
28 DEQ review 4 wks
29 Final closeout rpt 4 wks
30 |Basin1l 78 wks
31 Traffic management plan 18 wks
32 Draft site-wide TMP 10 wks —
33 DEQ review TMP 4 wks
34 Final site-wide TMP 4 wks
35 Basin 1 surface SCM 60 wks 4
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ID Task Name Duration 2016 2017
3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter
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36 Draft Basin 1 unpaved 6 wks
area assmnt rpt
37 DEQ review 4 wks
38 Final unpaved area 4 wks
assment rpt
39 Paving dsgn 6 wks
40 DEQ review design 4 wks
41 Fnl dsgn, permit, 12 wks
contract
42 Construction 4 wks
43 Confirm effectiveness 6 wks
44 Draft closeout rpt 6 wks
45 DEQ review 4 wks
46 Final closeout rpt 4 wks
47 |Basin 18 81 wks v
48 Data summary figure 4 wks —
49 Site reconn 1wk
50 Sampling plans 4 wks
51 DEQ review 4 wks
52 Strm wtr smplng 20 wks
53 Draft SCE/SCM alt assmnt 4 wks
rpt
54 DEQ review 4 wks
55 Final SCE/SCM alt assmnt 4 wks
rpt
56 Implement SCM (BMPs) 4 wks
57 Strm wtr smpling 20 wks
58 Draft closeout report 4 wks
59 DEQ review 4 wks
60 Final closeout rpt 4 wks
61 |Basin 19 12 wks v v
62 Complete diversion to 0 wks 8/26
trmnt systm
63 Draft closeout rpt 4 wks
64 DEQ review 4 wks
65 Final closeout rpt 4 wks
66 |Basins 20 and 20A 48 wks v
67 Draft O&M plan 6 wks —
68 DEQ review 4 wks
69 Final O&M plan 2 wks
70 Implement O&M plan 4 wks
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ID Task Name Duration 2016 2017
3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter
Jul ‘ Aug Sep ‘ Oct ‘ Nov Dec Jan Feb ‘ Mar ‘ Apr May Jun ‘ Jul ‘ Aug Sep ‘ Oct ‘ Nov Dec Jan ‘ Feb ‘ Mar Apr May Jun Jul ‘ Aug Sep Oct Nov Dec
71 Strm wtr smplng 20 wks
72 Draft closeout rpt 4 wks
73 DEQ review 4 wks
74 Final closeout rpt 4 wks
75 |Basins 21 and 22 46 wks v A g
76 Draft SCE/SCM alt assmnt 6 wks
rpt
77 DEQ review 4 wks
78 Final SCE/SCM alt assmnt 4 wks
rpt
79 Implement SCM (BMPs) 4 wks
80 Strm wtr smpling 16 wks
81 Draft closeout report 4 wks
82 DEQ review 4 wks
83 Final closeout rpt 4 wks
84 |Dust Monitoring 28.6 wks v v
85 Event 2 0.8 wks ]
86 Event 3 0.8 wks ]
87 Event 4 0.8 wks
88 Dust mntrng rpt 4 wks
89 DEQ review 4 wks
90 Final dust mntrng rpt 2 wks
91 |Source Control Decision 30 wks
92 Draft site-wide SCD rpt 6 wks
93 SSI review 4 wks
94 Drft final SCD rpt 4 wks
95 EPA review 6 wks
96 Final SCD rpt 4 wks
97 Public comment 4 wks
98 Source control decision 0 wks o 11/3
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